
South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT

(Note:  This report is prepared for project progress monitoring purposes)

Report Date: 7/1/98 Reporting Period: 5/25/98 to 6/25/98
Project: STA 6, Section 1 Engineer of Record: Burns & McDonnell
Contract No.: C-E600 Contractor: Bergeron Land Development Inc.
Description: This Contract involves the modification of an existing USSC Detention Area to create STA 6. The project will
treat stormwater pumpage from USSC Unit 2 in the STA prior to discharge in the L4 canal. The Contract work includes
modification of existing levees, excavation of a discharge canal, construction of a new levee, and inflow and outfall control
structures.

Project Progress Summary
Scheduled Percent Complete
Dollars:
(From Approved Baseline Schedule)

100.00%
Actual Percent Complete Dollars:
(From Current Updated Schedule) 100.00%

Scheduled Percent Complete Time:
(From Approved Baseline Schedule) 100.00%

Actual Percent Complete Time:
(From Current Updated Schedule) 100.00%

Original Contract M/WBE Goal (%): 16.00% Original Cont. M/WBE Attained to Date
(%):

16.71%

Change Order M/WBE Goal (%) 7.00% Change Order M/WBE Attained to Date
(%):

12.97%

Project Data
Contract: Payment Status:

Date of Contract: 4/14/97 Earned & Approved to Date: $1,900,948.00
Contract Start Date: 4/24/97 Current Retainage Held: $0.00
Contract Completion Date: 10/31/97 Earned, Not Yet Approved: $0.00
Liquidated Damages: $/day $1300.00 Value Cur. Stored Materials: 0

Contract Schedule Status: Financial Summary:
Actual Start Date: 4/24/97 Original Contr. Amount: $1,861,000.00
Approved Comp. Date: 10/31/97 Change Orders Approved: $39,948.00
Cur. Est. Comp. Date: 10/31/97 Rev. Cur. Contract Amt. $1,900,948.00
Approved Contr. Time: 189 Change Order Percent: 2.14%

Pending Modifications:

Time Ext. Requested: 9
Time Ext. Approved: 9 Pending Rev. Contract

Amt.:
$1,900,948.00

Time Ext. Pending: 0
Miscellaneous Financial:   Time extended 210 days

past substantial completion
for contract closeout.

Last Sch. Update: (Date) 10/25/97
Ahead (Behind) Sch.: (Days) 4
Contr. Time Used: 189

Financial Exceptions and Comments: Contract is closed out.  Final Payment made 6/19/98.
Schedule Exceptions and Comments: Substantial Completion attained on 10/31/97. Project placed into full operation on
12/9/97.Punch list item correcting outflow weir elevations completed 4/22/98. Close out change order and time extension
approved at May Governing Board.   Project closeout complete with final payment made 6/19/98. This is the last report.
Project Resident Engineer’s Comments: None
Name: Craig E. Wilson Signature: Signature on File


